

# Release N

- Site Acceptance Testing (SAT) is complete
- Updated Release N ISEM Technical Specification published 19th March
- ESPS changes scheduled for deployment May 2025
- NPDR & wind dispatchability improvements scheduled for September 2025
- 2 Defects from Known Issues Report planned to be fixed
  - 271634 Incorrect application of PBOA in Imbalance Pricing for Pump Storage Units
  - 318254 Incorrect Loss factor for Net Capacity Quantity (QCNET) Calculation

Ref	Change Request	Business Area
CR 313	Update to start up payment conditions in CSB	Settlement
CR 319	Third party software for ISEM Release N incl SABLE	IT
CR 318	REPT_042 and System Imbalance (change to account for NPDR)	SDP
SDP-01	Operation of non-priority dispatch of renewables	SDP
SDP-02	Energy Storage Power Station (ESPS) integration	SDP

## Future Releases

- Release O (SDP Tranche 2)
- Scheduled for go live December 2025
  - SDP-03 Fast Frequency Response (FFR)
  - SDP-05 Reserve services scheduling and dispatch
  - SDP-06 Synchronous condenser scheduling and dispatch
- Design workshops ongoing