

Releases

Release O

- Planned to be tested and delivered with release P.
- Scope- SDP 03/05 (Fast Frequency Response (FFR)/Reserve services scheduling and dispatch), SDP06 (Synchronous condenser scheduling and dispatch), CR261 (upgrade of optimiser) and some CSB defects.
- Note- Optimiser may be upgraded in advance of deployment of release O as a separate package.
- Shipped on 09 Jan 2026.



Release P

- To be delivered with release O.
 - Scope- Celtic Day 1, CR329 (Update to PN),323(array monitoring),302 (fatal error to warning message), 311(interconnector MMS correction), 317(Enhance DSI capability to use default values for ICRP) and 338 (CORP/SMP).
 - Shipped on 09 Jan 2026
-
- Note- There are no SDP market releases planned until H2 2026. SDP updates will be included in the slides once release planning is underway.

