



Single Electricity Market

JUNE 2026

MARKET SYSTEMS FORWARD RELEASE PLAN

COPYRIGHT NOTICE

All rights reserved. This entire publication is subject to the laws of copyright. This publication may not be reproduced or transmitted in any form or by any means, electronic or manual, including photocopying without the prior written permission of EirGrid plc and SONI Limited.

DOCUMENT DISCLAIMER

Every care and precaution is taken to ensure the accuracy of the information provided herein but such information is provided without warranties express, implied or otherwise howsoever arising and EirGrid plc and SONI Limited to the fullest extent permitted by law shall not be liable for any inaccuracies, errors, omissions or misleading information contained herein.

Table of Contents

1. Introduction
2. Market Systems Forward Release Plan as of June 2026

Document History

Version	Date	Author	Comment
1.0	June 30, 2026	SEMO	Approved for publication

1 INTRODUCTION

Under Agreed Procedure 11, before the final Working Day in June of each year the Market Operator shall provide all Parties with a Release timetable for the following year that identifies the dates for Scheduled Releases of the Market Operator's Isolated Market System. These Releases will be made up of system modifications as a result of Modifications agreed under Agreed Procedure 12 "Modifications Committee Operation", upgrades in system software (core and third party) and corrections of identified defects. The composition of the releases will not be detailed in the release timetable.

This document is intended to provide a forward view of Scheduled Release activity to the Market Operator's Isolated Market System for the 12 months from June 2026.

2 MARKET SYSTEMS FORWARD RELEASE PLAN AS OF JUNE 2026

This section provides at a summary level detail of MMS scheduled releases in the next 12 months:

MMS Release Reference	Release Classification	Target Deployment
MMS Release O/P	Application Release	H2 2026
MMS Release Q	Application Release	March – April 2027
MMS Release R	Application Release	May – June 2027

Table 1 Forward MMS Release Schedule as of June 2026

Notes:

- Specific deployment dates are subject to change for reasons including but not limited to:
 - a) Agreement with the vendor
 - b) Successful completion of all test phases
 - c) Operational conditions at the proposed target deployment time
- Regular updates with respect to MMS release deployments are issued at Market Operator User Group (MOUG) meetings
- Market Messages are issued as per the timeline specified under Agreed Procedure 11