

Market Development Update- Releases

Vikas Gupta



Releases

Release O/P

Release O and P have been delivered together. Already Live on 07/09 without any reported issues.

Scope:

CR-261: CPLEX optimiser upgrade

CR-302: Warning messages for IC scheduling optimization

CR-311: Interconnector MMS correction

CR-317: Enhance DSI capability to use default values for ICRP

CR-323: Array Monitoring

CR-329: Physical notification feasibility monitoring

CR-330: Adoption of multi-NEMO arrangements

CR-332: Registration and Configuration of Celtic Interconnector within Central Market Systems (CMS)

CR-338: Scheduling of interconnectors based upon net position forecast

CR-349: Int_25h amendment

CR-350: SDP 03/05 (Fast Frequency Response (FFR)/Reserve services scheduling and dispatch)

CR-351: SDP 06 (Synchronous condenser scheduling and dispatch)



Releases

Release Q

FAT is complete. EirGrid testing preparation is underway.

Release Q go-live is currently targeted in Q2 2027; dates remain subject to confirmation.

Note: **CR 344-** *Participants will be able to use the MPI functionality in the native edge browser once release Q goes live. Using the IE11 in compatibility mode will not be required.*

Scope:

CR-214: ISEM CSB usable QA/QC screen

CR-263b: Retain Resource ID while changing ownership to a different participant

CR-292: Group constraints editor

CR-295: Unit test under approval

CR-305: System Action Repricing (Mod 17_22)

CR-309: Disable Interruptible Load Feed from MMS to EMS

CR-341: ISEM market archive (MMS and CSB) and data retention reduction

CR-343: SDP 03/05 Reserves V2

CR-344: Upgrade MPI to support native Microsoft Edge

CR-345: Transfer of QFPN data from MMS to FASS

CR-353: Amend report_052

CR-356: Transfer of dispatch quantity data from MMS to FASS

In addition, defect fixes listed on the next slide are included in this release.



Releases

Release Q - Defects (continued)

Defect fixes planned for delivery as part of Release Q

Salesforce #	ATS#	Title / Summary
20230713-6179118	320583	QBOA for Wind Units. A change in the Instruction Profile was not captured in the ordering profile. A change availability was not picked up mid-way through an Imbalance Settlement Period. As this was not captured correctly, it resulted in incorrect QBOA value.
20241014-6355119	374599	Incorrect calculation of Net Imbalance Volume
20241112-6367202	378460	Error in Slope messages for units during billing week 21/07/2024 - 27/07/2024. BOAs were in the Indicative Settlement Run but were not produced following Initial and M+4, affecting settlement.
20250305-6415557	392183	Audit query - QABCURL differences on 25/01/2024 for NI Wind units. NI wind units received CURL and LOCL instructions between 04:16 and 05:15, then a new CURL effective 05:24.
20250318-6422094	393577	Audit query - BOA calculations for DSU_402090 on 24/10/2024. The DSU was dispatched below its FPN/AA and BOA should have been calculated; CSB did not calculate BOAs during this period.
20250327-6427159	395088	Audit query - DQ and QAA are zero until 21:15. Until this point, QBOA should be 0. For 10:30, 11:00, 17:30 and 18:00 ISPs, there is an associated QAO and QAB calculated by SEMO.
20260119-6564030	441879	Nomination file size adjustment

