

# MMS Release Update

- Release M to focus on support for Greenlink and will be deployed summer 2024
- Deployment date is subject to overall Greenlink deployment requirements

Ref	Release M Summary	Business Area
CR 212	CSB/MI Value Import Screen Change	Settlement
CR 301	Issuing audio alarms for any failing MMS applications	System Operations
CR 303A	Greenlink: Registration, Market Information and Market Participant Interface changes required for Greenlink	Interconnection
CR 303B	Greenlink: Market Application changes required for Greenlink	Interconnection
CR 304	Treatment for Firm Curtailment	Settlement



# Release M

Release M (scheduled for deployment summer 2024)

- High Level Impact Assessment published
- Progressing through user acceptance testing
- 3 Defects from Known Issues Report to be fixed
  - 290054 / 300343 Incorrect BOAs caused by PCON pseudo instruction
  - 290255 / 300296 Incorrect QBOA due to soak / dwell times
  - 235278 / 275573 Issue when a unit switches from Non-controllable to Controllable



## Release N

- Release N focusing on first tranche of changes for Schedule and Dispatch (SDP)
  - SDP\_01 Operation of Non-Priority Dispatch of Renewables
  - SDP\_02 Energy Storage Power System Integration requirements
- Currently in detailed design with the Vendor
- Release date to be confirmed

