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Secondary Trading above GDRC (CMC_11_21)
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Why is it important? Allows Participants to secondary
trade above their Gross De-Rated Capacity for up to 70
days of the year.

Jul-Sep ’26 TBC TBC TBC TBC TBC TBC

October ‘25 Nov ‘25- Mar Apr ‘26

+ SOs draft 26 * RA review of
impact « Review of CMC SO impact
assessment carried out to assessment &
completed for enable req- Decision

May ’26

« System e User « UAT Results « Readiness
Acceptance Acceptance - Release Date « Training
Testing Testing agreed

« System Build

« Factory
Acceptance
Testing

« RAs invite the
proposer to
review this
assessment and
submit a

« New Mod « Requirements
raised submitted to
« Out for Vendor
consultation « Design
Workshops with

RAs on CMC uirements to regarding
Xt be finalised & CMC_11_21
start vendor legal drafting
development implementatio
n (SEM-26-22)

v v Vv X (-

revised
Modification
Proposal

the vendor

Expected Outcomes: Increased capacity Timeline subject to final requirements / \
ava]lable for Secondary trad]ng e-g- a 100 MW » SOs engaged with RAs on the impact assessment of l
: : trading above gross de-rated capacity for Secondary
wind farm which has GDRC of 6 MW would be Trading,
able to trade up to 100 MW for 70 days. » RAs published Decision regarding CMC_11_21 legal

drafting implementation (SEM-26-22) on 24t April 2026
» New modification raised on 22" July 2026 by proposer.

. . * Next Steps: Modification out for consultation. Response
EirGrid/ SONI deadline is 25/09/2026.




Post Auction Improvements

Why is it important? Tracking Awarded New Capacity is

increasingly complex due extensions, tech class changes,
ILCs, early delivery incentives. More robust, user-friendly
system required to manage submissions.
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Expected Outcomes: Greater visibility of

Timeline subject to final requirements
post auction Obligations with more user- + Commencement of development works - August 2026 / l \

. — * Help Shape Future Improvements
fr]endly Sme]SS]On proceSS. » Survey published August - we want you to have your say

EirGrid Sﬁm


https://eu.surveymonkey.com/r/JG7BLBQ
https://eu.surveymonkey.com/r/JG7BLBQ

Thank you

Questions?
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