

Releases

Release O/P

Release O and P will be delivered together. UAT is in progress.
Targeted go live - end June.

Scope:

- CR 350: SDP 03/05 Fast Frequency Response (FFR)& Reserve services scheduling and dispatch
- CR 351: SDP06 Synchronous condenser scheduling and dispatch
- CR 332: Registration and Configuration of Celtic Interconnector within Central Market Systems
- CR 329: Physical notification feasibility monitoring)
- CR 302: Warning messages for IC scheduling optimisation
- CR 311: Interconnector MMS correction
- CR 317: Enhance DSI capability to use default values for ICRP
- CR 338: Scheduling of interconnectors based upon net position forecast
- CR 330: Adoption of multi-NEMO arrangements

- CR 342: Application of incorrect Fixed Costs (Multiple Complex COD submission for a single trade day), will be part of release OP. This was indicated per the Market Message "[SEMO Emergency Release | SEMO](#)"

- Note: CR 261 Upgrade of optimiser was scheduled for go live separately on 15/6/2026 but this was cancelled and is to be re-planned.

