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Treatment of Capacity Contracts of Varying Duration
in Constrained Auction Solution (CMC_07_24)

Why is it important? Reflect the preference of the Capacity
Market design for shorter duration Awarded Capacity.

7 N

Jun 2025 Aug 2025 Sep 2025 Oct 2025 Nov 2025 Dec 2025 Feb 2026 Mar 2026
*Final detailed *Design Review *Vendor «Factory *System *User «Certification «Certification
requirements with vendor Development Acceptance Acceptance Acceptance and UAT and UAT Results
completed «CMC Text Testing Testing Testing «FAIP2930T-4
Review «SO impact «Certification «Certification
assessment «Finalisation of
completed CMC text
underway
v vV vV vV V. vV VO ( ) -
Ex.pected oqtcomgs? H.1gh priority give to Exempt Complete 7/ \
Price Quantity Pairs with shorter duration offers . UAT and Certification phase complete l
based on price x duration. Primacy of one year * ppdated legal text for 0724 approved and published
¢ y RAs.
offers retained. « CMC_07_24 implemented
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Total number of Secondary

Online Secondary Trading (CMC_09_22) Trades

2500
2000
1500
Why is it important? Robust, secure, user-friendly channel 1000
required for submission of Secondary Trades to replace R I

current email-based submissions. 2021 2022 2023 2024 2025

Jun 2025 Aug 2025 Sep 2025 Oct 2025 Nov 2025 Dec 2025 Jan-Feb Mar 2026 April 2026

*Final detailed *Design Review *Vendor «Factory *FAT closed «System 2026 *UAT Results eTraining

requirements with vendor Development Acceptance «FAT Acceptance «Close SAT «Readiness Material

completed Testing witnessing Testing CUAT «User Guide Training

+Released to «User «Go-Live Sessions
Test Acceptance *Go-Live

Testing

!
Vv vVvvviv ¥ ¥ _\O’_
On track / \

Expect Outcomes - Significant increase in efficiency and

user experience. Significant reduction in trading notice » Factory Acceptance testing is complete
ti to | th 2 h | d feat includi + System Acceptance Testing is complete
1mes 1o (ess an ours. Increase eatures ncluding » User Acceptance Testing phase closing. Extended to

implement Change Requests for better user
experience, and amend template for sending data to
settlements

Go Live planned for end of April following industry

EirGrid/ SONI " training,

open trades.




Online Secondary Trading - Readiness

Event

Secondary Trading User Guide Published

Date and Time

Tuesday 31/03/2026 17:00

Introduction & Training Session

Thursday 02/04/2026 10:30

Secondary Trading Session - Feedback

Introduction & Training Session (repeat)

Thursday 09/04/2026 17:00

Tuesday 14/04/2026 10:30

Secondary Trading Session (repeat) - Feedback
Secondary Trading Training - Feedback Session

Go Live

EirGrid/ SONI

Thursday 16/04/2026 17:00

Tuesday 21/04/2026 10:00

Thursday 30/04/2026

s
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Secondary Trading above GDRC (CMC_11_21)

Online
Secondary
Why is it important? Allows Participants to secondary Trading
trade above their Gross De-Rated Capacity for up to 70 Required

days of the year.

TBC

*Readiness
eTraining

TBC

*UAT Results
+Release Date
agreed

Jun - Sep 25 October Nov - Mar ‘26 TBC TBC TBC

«System eUser Acceptance
Acceptance Testing
Testing

*Review of CMC Factory
text underway to Acceptance
enable reg- Testing

«SOs draft impact
assessment
completed for

«Developed pre-
limenary draft of
detailed

uirements to be
finalised & start
vendor develop-
ment

requirements RAs on CMC text

Z D—— T
Expected Outcomes: Increased capacity Timeline subject to final requirements / \
available for secondary trading e.g. a 100 MW . 5Os are engaging with RAs as part of the impact l

: 3 assessment of trading above gross de-rated capacity for
wind farm which has GDRC of 6 MW would be Socondary Trading.

able to trade up to 100 MW for 70 days.
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Post Auction Improvements

Why is it important? Tracking Awarded New Capacity is
increasingly complex due extensions, tech class changes,
ILCs, early delivery incentives. More robust, user-friendly
system required to manage submissions.

Jan - Mar TBC TBC TBC TBC TBC TBC

*Requirements *Detailed *Design Review *Vendor «Factory «System eUser
under review Requirements with vendor Development Acceptance Acceptance Acceptance
Testing Testing Testing

TBC

«UAT Results
*Release Date
agreed

Timeline subject to final requirements

» Target commencement of development works - Q4 2026

&

Expected Outcomes: Greater visibility of post auction
obligations with more user-friendly submission process.

EirGrid Sﬁm

TBC

*Readiness
eTraining




Thank you

Questions?
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